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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 United States Special Operations Command DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160403BB: Special Operations Aviation Systems Advanced Development

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 64.108 68.691 89.382 -   89.382 93.596 60.571 22.613 11.642 Continuing Continuing
SF100: SO Aviation Systems
Advanced Development

64.108 68.691 89.382 -   89.382 93.596 60.571 22.613 11.642 Continuing Continuing

A. Mission Description and Budget Item Justification
This program element provides for the development, demonstration, and integration of current and maturing technologies for Special Operations Forces (SOF)-
unique aviation requirements.  Timely application of SOF-unique technology is critical and necessary to meet requirements in such areas as:  SOF specific avionics;
low probability of intercept/low probability of detection, terrain following/terrain avoidance radar; Precision Strike Package for MC-130W Multi-Mission Modification,
AC-130H Recapitalization, and other SOF airborne platforms;  digital terrain elevation data and electronic order of battle; digital maps; enhanced situational awareness;
near-real-time intelligence to include data fusion, threat detection and avoidance; electronic support measures for threat geo-location and specific emitter identification;
navigation, target detection, and identification technologies; digital broadcast capabilities; and aerial refueling.

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 72.308 68.691 76.041 -   76.041
Current President's Budget 64.108 68.691 89.382 -   89.382
Total Adjustments -8.200 -   13.341 -   13.341

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -6.072 -  
• SBIR/STTR Transfer -2.128 -  
• Other Adjustment -   -   13.341 -   13.341

Change Summary Explanation
Funding:

FY 2010  Decrease of $8.200 million is due to a reprogramming to higher command priorities (-$0.894), Internal Reprogramming Request (FY 10-31 IR, dated
March 2010) to support both Helicopter Cable Warning and Obstacle Avoidance System (-$1.195 million), and EC-130J Multi-Mission Upgrades (-$3.983 million)
and a transfer of funds to Small Business Innovative Research (-$2.128).

FY 2011  None.
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FY 2012  Net increase of $13.341 million is due to an increase for Precision Strike Package ($21.224 million), increase for EC-130 Upgrades ($0.721 million), a
decrease for Economic Adjustments (-$0.294 million) and a decrease for SOF C-130 Avionics Modifications (-$8.310 million).
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Exhibit R-2A, RDT&E Project Justification: PB 2012 United States Special Operations Command DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160403BB: Special Operations Aviation
Systems Advanced Development

PROJECT
SF100: SO Aviation Systems Advanced
Development

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
SF100: SO Aviation Systems
Advanced Development

64.108 68.691 89.382 -   89.382 93.596 60.571 22.613 11.642 Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
This project provides for the investigation, evaluation, demonstration, and integration of current and maturing technologies for Special Operations Forces (SOF)-unique
aviation requirements.  Timely application of SOF-unique technology is critical and necessary to meet requirements in such areas as:  SOF specific avionics; low
probability of intercept/low probability of detection (LPI/LPD), terrain following/terrain avoidance (TF/TA) radar; Precision Strike Package (PSP) for MC-130W Multi-
Mission Modification, AC-130H replacement aircraft, and other SOF platforms; digital terrain elevation data and electronic order of battle; digital maps; enhanced
situational awareness; near-real-time intelligence to include data fusion, threat detection and avoidance; electronic support measures for threat geo-location and
specific emitter identification; navigation, target detection and identification technologies; digital broadcast capability; and aerial refueling.

•   SOF C-130 Avionics Modifications.  Provides for development necessary to maintain current SOF-unique capabilities for SOF  C-130 aircraft.  Includes the fit/
function/interface replacement of the mission computers on the MC-130H and AC-130U aircraft due to obsolescence issues with the current AP-102 mission computer.

•   EC-130J Commando Solo Upgrades.  Provides for integration of SOF-unique implementation of the C-130J block cycle upgrade as installed on the EC-130J
Commando Solo aircraft and development of digital broadcast capabilities.

•   PSP MC-130W Multi-Mission Modification.  Fulfills an urgent combat requirement to rapidly arm and field multi-mission precision strike platforms.  Provides an armed
over-watch capability including sensors, communication systems, precision guided munitions, and a single medium-caliber gun.  An interim kit was fielded and funded
under a Combat Mission Needs Statement.  The MC-130W will return to its primary mobility role once PSP is fielded on the new AC-130H aircraft.

•   PSP for SOF.  Supports systems engineering, analysis, development, and enhancement of the baseline PSP for later integration and installation onto host MC-130J
aircraft provided by the U.S. Air Force for the AC-130H replacement aircraft, as well as other SOF platforms.  Missions for the AC-130H aircraft include, but are not
limited to, Close Air Support (CAS), Air Interdiction, Armed Reconnaissance, Escort, and Force Protection - Integrated Base Defense.  PSP is modular, scalable, and
platform neutral, and includes mission management, sensors, and weapons.

•   C-130 Terrain Following Radar System.  Integrates a TF/TA radar with an on-board processor to provide a multi-mode terrain following capability. This system is
targeted for the MC-130J, MC-130W, and MC-130H platforms.

•   Acquisition Development Support.  This funding is required to support systems engineering, analysis, and integration.  Primary use of funds is to examine
commonality and interoperability across systems.  Funding will be used in a multitude of avenues across systems to support cost-benefit analysis; provide additional
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test support; and further reduce cost, schedule, and technical risk.  As required, funds will support manpower costs for experts needed to meet certification, safety,
reliability, and other requirements required by Office of the Secretary of Defense, Acquisition, Technology and Logistics, as well as commitments for joint programs.

•   SOF Common terrain following/terrain avoidance (TF/TA) (Silent Knight) Radar.  Continues system design and development of a SOF common low probability of
intercept/low probability of detection (LPI/LPD) radar to defeat advanced passive detection threats while maintaining ability to fly safe TF.  This radar is targeted for use
on all MH-47G Heavy Assault helicopters, MH-60M Blackhawk helicopters, MC-130H Combat Talon II and CV-22 Tilt-Rotor aircraft.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: SOF C-130 Avionics Modifications
FY 2010 Accomplishments:
Initiated development and integration of aircraft modifications to maintain SOF-unique capabilities, to include
MC-130H and AC-130U mission computer replacement.
FY 2011 Plans:
Continues development and integration of aircraft modifications to maintain SOF-unique capabilities, which
will be executed via an incremental acquisition strategy based on SOF C-130 avionics obsolescence dates, to
include MC-130H and AC130U mission computer replacement.
FY 2012 Base Plans:
Continue development and integration of aircraft modifications to maintain SOF-unique capabilities, which will be
executed via an incremental acquisition strategy based on SOF C-130 avionics obsolescence dates, to include
MC-130H and AC130U mission computer replacement.

4.234 24.542 8.550 -   8.550

Title: EC-130J Commando Solo Upgrades
FY 2010 Accomplishments:
Continued development and integration of SOF-unique implementation of the C-130J Block Cycle 7.0 upgrade
as installed on the EC-130J Commando Solo aircraft.
FY 2011 Plans:
Develops and integrates digital broadcast capability for incorporation on EC-130J.
FY 2012 Base Plans:
Develop and integrate digital broadcast capability for incorporation on EC-130J.

0.949 0.581 1.782 -   1.782

Title: Precision Strike Package (PSP) MC-130W Multi-Mission Modification
FY 2010 Accomplishments:

26.247 -   -   -   -  
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B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Continued integration and testing for offensive systems, sensors, and mission management of the Precision
Strike Package (PSP) on MC-130W aircraft.
Title: Precision Strike Package (PSP) for SOF
FY 2011 Plans:
Initiates risk reduction, development and integration of the PSP on MC-130J aircraft, and continue system
improvements.
FY 2012 Base Plans:
Continue development, integration, risk reduction, test and system improvement of the PSP on MC-130J aircraft.

-   4.279 26.193 -   26.193

Title: C-130 Terrain Following Radar System
FY 2011 Plans:
Initiates development and integration of the Terrain Following Radar System onto SOF MC-130 platforms.
FY 2012 Base Plans:
Continue development and integration of the Terrain Following Radar System onto SOF MC-130 platforms.

-   1.990 32.536 -   32.536

Title: Acquisition Development Support
FY 2011 Plans:
Conducts engineering, analysis and integration support across a multitude of systems to examine commonality
and interoperability across systems; to support cost-benefit analyses; to provide additional test support; and to
further reduce cost, schedule, and technical risk.

-   2.094 -   -   -  

Title: SOF Common Terrain Following/Terrain Avoidance (TF/TA) (Silent Knight) Radar
FY 2010 Accomplishments:
Continued SOF common Engineering and Manufacturing Development (EMD) of SOF Common TF/TA radar for
MH-47/60.  Continued prototype integration and testing.  Began developmental contractor flight testing and kit
build for development/qualification flight test, platform integration, and test planning.
FY 2011 Plans:
Continues EMD of SOF Common TF/TA radar.  Continue contractor flight testing and platform integration . Begin
developmental flight testing.
FY 2012 Base Plans:

32.678 35.205 20.321 -   20.321
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B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Continue Engineering and Manufacturing Development (EMD) of SOF Common TF/TA radar.  Continue
developmental flight testing.

Accomplishments/Planned Programs Subtotals 64.108 68.691 89.382 -   89.382

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• PROC1: C-130 MODIFICATIONS 242.753 22.500 19.665 4.800 24.465 16.723 13.061 40.836 41.555 Continuing Continuing
• PROC2: PRECISION STRIKE
PACKAGE

0.000 0.000 0.000 0.000 0.000 97.194 191.928 228.463 309.826 Continuing Continuing

D. Acquisition Strategy
•  SOF C-130 Avionics Modifications.  Develop a Form, Fit, Function replacement mission computer and rehost existing Operational Flight Program and Fire Control
Software.  Effort is being executed via an incremental acquisition strategy based on SOF C-130 avionics obsolescence mitigation need dates.

•  EC-130J Commando Solo Upgrades.  Block 7.0 is being procured by the Air Force program office using existing development and production contracts.  Digital
broadcast capabilities are being procured through an incremental acquisition strategy to incorporate readily available equipment into the EC-130J aircraft.

•  Precision Strike Package (PSP) MC-130W Multi-Mission Modification.  Executing incremental acquisition strategy with development, integration and testing for
offensive systems, sensors, and mission management.

•  PSP for SOF.  Executing incremental acquisition strategy to integrate and test the PSP on MC-130J aircraft provided by the U.S. Air Force and other SOF platforms.

•  C-130 Terrain Following Radar System.  Award competitive engineering and manufacturing development (EMD) contract for integration and test.

•  Acquisition Development Support.  Conduct engineering, analysis and integration support across a multitude of systems to examine commonality and interoperability
issues to ensure cost, schedule and technical issues are addressed.

•  SOF CommonTerrain Following/Terrain Avoidance (Silent Knight) Radar.  Executing incremental acquisition strategy with the MH-47G as the lead platform.  A
competitive EMD contract with an option for six low-rate initial production (LRIP) units was awarded to Raytheon in FY 2007.  MH-60M group A design and integration
effort was awarded in FY 2010.  Follow-on platform group A design and integration efforts will be awarded.  Group A production and installation contracts will be
awarded.  A follow-on radar production contract using LRIP price points will be awarded.
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PROJECT
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E. Performance Metrics
N/A
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Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

SOF C-130 Avionics
Modifications C/TBD TBD:TBD 4.234 21.084 Jun 2011 8.550 May 2012 -   8.550 Continuing Continuing  

EC-130J Commando Solo
Upgrades C/CPIF Lockheed Martin

Aero:Marietta, GA 2.076 0.581 Jun 2011 1.782 Dec 2011 -   1.782 Continuing Continuing  

Precision Strike Package for
SOF C/TBD TBD:TBD -   2.786 Mar 2011 15.742 Mar 2012 -   15.742 Continuing Continuing  

SOF Common TF/TA (Silent
Knight) Radar - Prime Mission
Product

C/CPIF Raytheon:Dallas, TX 73.204 3.511 Dec 2010 0.936 Jun 2012 -   0.936 Continuing Continuing  

SOF Common TF/TA (Silent
Knight) Radar - Systems
Engineering

C/CPIF Raytheon:Dallas, TX 13.251 0.944 Feb 2011 0.935 Jun 2012 -   0.935 Continuing Continuing  

C-130 Terrain Following
Radar System C/TBD TBD:TBD -   1.990 Jun 2011 32.536 May 2012 -   32.536 Continuing Continuing  

Subtotal 92.765 30.896 60.481 -   60.481

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Acquisition Development
Support C/Various Various:Various -   2.094 Mar 2011 -   -   -   0.000 2.094  

Precision Strike Package for
SOF C/Various Various:Various -   1.493 Jun 2011 10.451 Mar 2012 -   10.451 Continuing Continuing  

SOF C-130 Avionics
Modifications C/Various WR-ALC/GR:Warner

Robins, GA -   3.458 Apr 2011 -   -   -   0.000 3.458  

Subtotal -   7.045 10.451 -   10.451
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Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

SOF Common TF/TA (Silent
Knight) Radar C/CPIF Ratheon:Dallas TX 8.461 25.470 Jan 2011 16.845 Dec 2011 -   16.845 Continuing Continuing  

Subtotal 8.461 25.470 16.845 -   16.845

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

SOF Common TF/TA (Silent
Knight) Radar C/CPIF Ratheon:Dallas, TX 18.311 5.280 Dec 2010 1.605 Dec 2011 -   1.605 Continuing Continuing  

Subtotal 18.311 5.280 1.605 -   1.605

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 119.537 68.691 89.382 -   89.382

Remarks
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FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

SOF C-130 Avionics
SOF C-130 Avionics Modifications

EC-130J Commando Solo Upgrades
EC-130J Commando Solo Upgrades

Precision Strike Package
Precision Strike Package MC-130W Multi-
Mission Modification
Precision Strike Package for SOF

C-130 Terrain Following Radar System
C-130 Terrain Following Radar System

Acquisition Development Support
Acquisition Development Support

SOF Common TF/TA (Silent Knight) Radar
Prototype Integration and Testing
Developmental Testing (DT)
Operational Testing (Combined with DT)
Follow-On Platform Integration and Testing
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

SOF C-130 Avionics
SOF C-130 Avionics Modifications 4 2010 4 2016

EC-130J Commando Solo Upgrades
EC-130J Commando Solo Upgrades 1 2010 4 2016

Precision Strike Package
Precision Strike Package MC-130W Multi-Mission Modification 1 2010 4 2011
Precision Strike Package for SOF 1 2011 4 2016

C-130 Terrain Following Radar System
C-130 Terrain Following Radar System 1 2011 4 2015

Acquisition Development Support
Acquisition Development Support 1 2011 4 2011

SOF Common TF/TA (Silent Knight) Radar
Prototype Integration and Testing 1 2010 4 2011
Developmental Testing (DT) 2 2011 4 2014
Operational Testing (Combined with DT) 4 2011 4 2014
Follow-On Platform Integration and Testing 1 2013 4 2016





1160403BB_7_PB_2012.xml

 
     
         
             1160403BB
             Special Operations Aviation Systems Advanced Development
             256
             2012
             PB
             2011-02
             United States Special Operations Command
             0400
             Research, Development, Test & Evaluation, Defense-Wide
             7
             Operational Systems Development
             
                 64.108
                 68.691
                 89.382
                 89.382
                 93.596
                 60.571
                 22.613
                 11.642
                 Continuing
                 Continuing
            
             This program element provides for the development, demonstration, and integration of current and maturing technologies for Special Operations Forces (SOF)-unique aviation requirements.  Timely application of SOF-unique technology is critical and necessary to meet requirements in such areas as:  SOF specific avionics; low probability of intercept/low probability of detection, terrain following/terrain avoidance radar; Precision Strike Package for MC-130W Multi-Mission Modification, AC-130H Recapitalization, and other SOF airborne platforms;  digital terrain elevation data and electronic order of battle; digital maps; enhanced situational awareness; near-real-time intelligence to include data fusion, threat detection and avoidance; electronic support measures for threat geo-location and specific emitter identification; navigation, target detection, and identification technologies; digital broadcast capabilities; and aerial refueling.
             
                 
                     72.308
                     68.691
                     76.041
                     76.041
                
                 
                     64.108
                     68.691
                     89.382
                     89.382
                
                 
                     -8.200
                     0.000
                     13.341
                     13.341
                
                 
                     
                         -6.072
                    
                     
                         -2.128
                    
                     
                         
                             Other Adjustment
                             
                                 0.000
                                 0.000
                                 13.341
                                 13.341
                            
                        
                    
                
                 Funding:

FY 2010  Decrease of $8.200 million is due to a reprogramming to higher command priorities (-$0.894), Internal Reprogramming Request (FY 10-31 IR, dated March 2010) to support both Helicopter Cable Warning and Obstacle Avoidance System (-$1.195 million), and EC-130J Multi-Mission Upgrades (-$3.983 million) and a transfer of funds to Small Business Innovative Research (-$2.128).

FY 2011  None.

FY 2012  Net increase of $13.341 million is due to an increase for Precision Strike Package ($21.224 million), increase for EC-130 Upgrades ($0.721 million), a decrease for Economic Adjustments (-$0.294 million) and a decrease for SOF C-130 Avionics Modifications (-$8.310 million). 
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                         This project provides for the investigation, evaluation, demonstration, and integration of current and maturing technologies for Special Operations Forces (SOF)-unique aviation requirements.  Timely application of SOF-unique technology is critical and necessary to meet requirements in such areas as:  SOF specific avionics; low probability of intercept/low probability of detection (LPI/LPD), terrain following/terrain avoidance (TF/TA) radar; Precision Strike Package (PSP) for MC-130W Multi-Mission Modification, AC-130H replacement aircraft, and other SOF platforms; digital terrain elevation data and electronic order of battle; digital maps; enhanced situational awareness; near-real-time intelligence to include data fusion, threat detection and avoidance; electronic support measures for threat geo-location and specific emitter identification; navigation, target detection and identification technologies; digital broadcast capability; and aerial refueling.     

•   SOF C-130 Avionics Modifications.  Provides for development necessary to maintain current SOF-unique capabilities for SOF  C-130 aircraft.  Includes the fit/function/interface replacement of the mission computers on the MC-130H and AC-130U aircraft due to obsolescence issues with the current AP-102 mission computer.    

•   EC-130J Commando Solo Upgrades.  Provides for integration of SOF-unique implementation of the C-130J block cycle upgrade as installed on the EC-130J Commando Solo aircraft and development of digital broadcast capabilities.  

•   PSP MC-130W Multi-Mission Modification.  Fulfills an urgent combat requirement to rapidly arm and field multi-mission precision strike platforms.  Provides an armed over-watch capability including sensors, communication systems, precision guided munitions, and a single medium-caliber gun.  An interim kit was fielded and funded under a Combat Mission Needs Statement.  The MC-130W will return to its primary mobility role once PSP is fielded on the new AC-130H aircraft.  

•   PSP for SOF.  Supports systems engineering, analysis, development, and enhancement of the baseline PSP for later integration and installation onto host MC-130J aircraft provided by the U.S. Air Force for the AC-130H replacement aircraft, as well as other SOF platforms.  Missions for the AC-130H aircraft include, but are not limited to, Close Air Support (CAS), Air Interdiction, Armed Reconnaissance, Escort, and Force Protection - Integrated Base Defense.  PSP is modular, scalable, and platform neutral, and includes mission management, sensors, and weapons.  

•   C-130 Terrain Following Radar System.  Integrates a TF/TA radar with an on-board processor to provide a multi-mode terrain following capability. This system is targeted for the MC-130J, MC-130W, and MC-130H platforms. 

 •   Acquisition Development Support.  This funding is required to support systems engineering, analysis, and integration.  Primary use of funds is to examine commonality and interoperability across systems.  Funding will be used in a multitude of avenues across systems to support cost-benefit analysis; provide additional test support; and further reduce cost, schedule, and technical risk.  As required, funds will support manpower costs for experts needed to meet certification, safety, reliability, and other requirements required by Office of the Secretary of Defense, Acquisition, Technology and Logistics, as well as commitments for joint programs.  
 
•   SOF Common terrain following/terrain avoidance (TF/TA) (Silent Knight) Radar.  Continues system design and development of a SOF common low probability of intercept/low probability of detection (LPI/LPD) radar to defeat advanced passive detection threats while maintaining ability to fly safe TF.  This radar is targeted for use on all MH-47G Heavy Assault helicopters, MH-60M Blackhawk helicopters, MC-130H Combat Talon II and CV-22 Tilt-Rotor aircraft. 
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                                         Continued development and integration of SOF-unique implementation of the C-130J Block Cycle 7.0 upgrade as installed on the EC-130J Commando Solo aircraft.
                                    
                                
                                 
                                     
                                         0.581
                                         Develops and integrates digital broadcast capability for incorporation on EC-130J.
                                    
                                     
                                         1.782
                                    
                                     
                                         1.782
                                         Develop and integrate digital broadcast capability for incorporation on EC-130J.
                                    
                                
                            
                             
                                 Precision Strike Package (PSP) MC-130W Multi-Mission Modification
                                 
                                     
                                         26.247
                                         Continued integration and testing for offensive systems, sensors, and mission management of the Precision Strike Package (PSP) on MC-130W aircraft.
                                    
                                
                            
                             
                                 Precision Strike Package (PSP) for SOF
                                 
                                     
                                         4.279
                                         Initiates risk reduction, development and integration of the PSP on MC-130J aircraft, and continue system improvements.
                                    
                                     
                                         26.193
                                    
                                     
                                         26.193
                                         Continue development, integration, risk reduction, test and system improvement of the PSP on MC-130J aircraft.
                                    
                                
                            
                             
                                 C-130 Terrain Following Radar System
                                 
                                     
                                         1.990
                                         Initiates development and integration of the Terrain Following Radar System onto SOF MC-130 platforms.
                                    
                                     
                                         32.536
                                    
                                     
                                         32.536
                                         Continue development and integration of the Terrain Following Radar System onto SOF MC-130 platforms.
                                    
                                
                            
                             
                                 Acquisition Development Support
                                 
                                     
                                         2.094
                                         Conducts engineering, analysis and integration support across a multitude of systems to examine commonality and interoperability across systems; to support cost-benefit analyses; to provide additional test support; and to further reduce cost, schedule, and technical risk.
                                    
                                
                            
                             
                                 SOF Common Terrain Following/Terrain Avoidance (TF/TA) (Silent Knight) Radar  
                                 
                                     
                                         32.678
                                         Continued SOF common Engineering and Manufacturing Development (EMD) of SOF Common TF/TA radar for MH-47/60.  Continued prototype integration and testing.  Began developmental contractor flight testing and kit build for development/qualification flight test, platform integration, and test planning.
                                    
                                
                                 
                                     
                                         35.205
                                         Continues EMD of SOF Common TF/TA radar.  Continue contractor flight testing and platform integration . Begin developmental flight testing.
                                    
                                     
                                         20.321
                                    
                                     
                                         20.321
                                         Continue Engineering and Manufacturing Development (EMD) of SOF Common TF/TA radar.  Continue developmental flight testing.
                                    
                                
                            
                        
                         
                             
                                 PROC1
                                 C-130 MODIFICATIONS
                                 
                                     242.753
                                     22.500
                                     24.465
                                     19.665
                                     4.800
                                     16.723
                                     13.061
                                     40.836
                                     41.555
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PROC2
                                 PRECISION STRIKE PACKAGE
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     97.194
                                     191.928
                                     228.463
                                     309.826
                                     Continuing
                                     Continuing
                                
                            
                        
                         •  SOF C-130 Avionics Modifications.  Develop a Form, Fit, Function replacement mission computer and rehost existing Operational Flight Program and Fire Control Software.  Effort is being executed via an incremental acquisition strategy based on SOF C-130 avionics obsolescence mitigation need dates.

•  EC-130J Commando Solo Upgrades.  Block 7.0 is being procured by the Air Force program office using existing development and production contracts.  Digital broadcast capabilities are being procured through an incremental acquisition strategy to incorporate readily available equipment into the EC-130J aircraft.  

•  Precision Strike Package (PSP) MC-130W Multi-Mission Modification.  Executing incremental acquisition strategy with development, integration and testing for offensive systems, sensors, and mission management.  

•  PSP for SOF.  Executing incremental acquisition strategy to integrate and test the PSP on MC-130J aircraft provided by the U.S. Air Force and other SOF platforms.  

•  C-130 Terrain Following Radar System.  Award competitive engineering and manufacturing development (EMD) contract for integration and test.  

•  Acquisition Development Support.  Conduct engineering, analysis and integration support across a multitude of systems to examine commonality and interoperability issues to ensure cost, schedule and technical issues are addressed.  

•  SOF CommonTerrain Following/Terrain Avoidance (Silent Knight) Radar.  Executing incremental acquisition strategy with the MH-47G as the lead platform.  A competitive EMD contract with an option for six low-rate initial production (LRIP) units was awarded to Raytheon in FY 2007.  MH-60M group A design and integration effort was awarded in FY 2010.  Follow-on platform group A design and integration efforts will be awarded.  Group A production and installation contracts will be awarded.  A follow-on radar production contract using LRIP price points will be awarded.    


                         N/A
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         SOF C-130 Avionics Modifications
                                         C
                                         TBD
                                         TBD
                                         TBD
                                         
                                             4.234
                                             
                                                 21.084
                                                 2011-06
                                            
                                             
                                                 8.550
                                            
                                             
                                                 8.550
                                                 2012-05
                                            
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         EC-130J Commando Solo Upgrades
                                         C
                                         CPIF
                                         Lockheed Martin Aero
                                         Marietta, GA
                                         
                                             2.076
                                             
                                                 0.581
                                                 2011-06
                                            
                                             
                                                 1.782
                                            
                                             
                                                 1.782
                                                 2011-12
                                            
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Precision Strike Package for SOF
                                         C
                                         TBD
                                         TBD
                                         TBD
                                         
                                             
                                                 2.786
                                                 2011-03
                                            
                                             
                                                 15.742
                                            
                                             
                                                 15.742
                                                 2012-03
                                            
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SOF Common TF/TA (Silent Knight) Radar - Prime Mission Product
                                         C
                                         CPIF
                                         Raytheon
                                         Dallas, TX
                                         
                                             73.204
                                             
                                                 3.511
                                                 2010-12
                                            
                                             
                                                 0.936
                                            
                                             
                                                 0.936
                                                 2012-06
                                            
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SOF Common TF/TA (Silent Knight) Radar - Systems Engineering
                                         C
                                         CPIF
                                         Raytheon
                                         Dallas, TX
                                         
                                             13.251
                                             
                                                 0.944
                                                 2011-02
                                            
                                             
                                                 0.935
                                            
                                             
                                                 0.935
                                                 2012-06
                                            
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         C-130 Terrain Following Radar System
                                         C
                                         TBD
                                         TBD
                                         TBD
                                         
                                             
                                                 1.990
                                                 2011-06
                                            
                                             
                                                 32.536
                                            
                                             
                                                 32.536
                                                 2012-05
                                            
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Acquisition Development Support
                                         C
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 2.094
                                                 2011-03
                                            
                                             0.000
                                             2.094
                                        
                                    
                                     
                                         Precision Strike Package for SOF
                                         C
                                         Various
                                         Various
                                         Various
                                         
                                             
                                                 1.493
                                                 2011-06
                                            
                                             
                                                 10.451
                                            
                                             
                                                 10.451
                                                 2012-03
                                            
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SOF C-130 Avionics Modifications
                                         C
                                         Various
                                         WR-ALC/GR
                                         Warner Robins, GA
                                         
                                             
                                                 3.458
                                                 2011-04
                                            
                                             0.000
                                             3.458
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         SOF Common TF/TA (Silent Knight) Radar 
                                         C
                                         CPIF
                                         Ratheon
                                         Dallas TX
                                         
                                             8.461
                                             
                                                 25.470
                                                 2011-01
                                            
                                             
                                                 16.845
                                            
                                             
                                                 16.845
                                                 2011-12
                                            
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         SOF Common TF/TA (Silent Knight) Radar 
                                         C
                                         CPIF
                                         Ratheon
                                         Dallas, TX
                                         
                                             18.311
                                             
                                                 5.280
                                                 2010-12
                                            
                                             
                                                 1.605
                                            
                                             
                                                 1.605
                                                 2011-12
                                            
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 SOF C-130 Avionics  
                                 
                                     
                                         SOF C-130 Avionics Modifications
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                
                            
                             
                                 EC-130J Commando Solo  Upgrades
                                 
                                     
                                         EC-130J Commando Solo Upgrades
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                
                            
                             
                                 Precision Strike Package
                                 
                                     
                                         Precision Strike Package MC-130W Multi-Mission Modification
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Precision Strike Package for SOF 
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                
                            
                             
                                 C-130 Terrain Following Radar System
                                 
                                     
                                         C-130 Terrain Following Radar System
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                
                            
                             
                                 Acquisition Development Support
                                 
                                     
                                         Acquisition Development Support
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                
                            
                             
                                 SOF Common TF/TA (Silent Knight) Radar
                                 
                                     
                                         Prototype Integration and Testing
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Developmental Testing (DT)
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Operational Testing (Combined with DT)
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Follow-On Platform Integration and Testing
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                
                            
                        
                    
                
            
        
    





